EV/SV MASTER MATRIX

| Project | FeeActivity

FeeAct_Description

| EVType |

A 1AC0702200 Set 2 GB Tech Deploy Cerium Decon Test (GB 36) M
A 1AC0804200 Set 4 CSV Eng/Design/Install Mod 8 Stat M
A 1AC0804500 |Set 4 CSV Size Reduce Pallets/Decon to SCO M
A 1ACT302100 Set 2 RR Tank Fog/Ring/Sludge Removal (6 tanks) M
A 1ACT302600 Set 2 Cerium Tank Decon on Bal of RR Tanks M
A 1AD0001L10 Set 1 - Attic/Chem Makeup - Dismantlement M
A 1AD0001L30 Set 1 - Attic/Chem Makeup - Final Survey M
A 1AD0002L10 Set 2 - Aqueous Proc Areas - Dismantlement M
A 1AD0002L30 Set 2 - Aqueous Proc Areas - Final Survey M
A 1AD0003L10 Set 3 - Process Areas - Dismantlement M
A 1AD0003L30 Set 3 - Process Areas - Final Survey M
A 1AD0004L10 Set 4 - CWTS - Dismantlement M
A 1ADO004L1A Set 4 - CSV (Stack/Retrv) - Dismantlement M
A 1AD0004L30 Set4 - CWTS & CSV - Final Survey M
A 1AD0005L10 Set5 - Utly Areas/Dissol - Dismantlement M
A 1AD0005L30 Set5 - Utly Areas/Dissol - Final Survey M
A 1AD0O006L10 | Set 6 - Fluorination Area - Dismantlement M
A 1AD0006L30 Set 6 - Fluorination Area - Final Survey M
A 1AD0O007L10 Set 7 - B374 - Dismantlement M
A 1ADO0O007L30 Set 7 - B374 - Final Survey M
A 1AD0O008L10 |Set 8 - Labs/Vits/Process - Dismantlement M
A 1AD0008L30 Set 8 - Labs/Vlts/Process - Final Survey M
A 1ADO0009L10 Set9 - Ofce/Spt/Maint/Cold Lbs - Dismantlement M
A 1AD0009L30  Set 9-Ofce/Spt/Maint/Cold Lbs - Final Survey M
A 1AD0010L10 Set 10 - PuSPS/Rm 3701- Dismantlement M
A 1AD0010L30 Set 10 - PuSPS/Rm 3701- Final Survey M
A 1AD0011L10 |Set 11 - Vault/Drum Strge - Dismantlement M
A 1AD0011L30 Set 11 - Vault/Drum Strge - Final Survey M
A 1AD0012L10 Set 12 - Halls/Stairs/MCC - Dismantlement M
A 1AD0012L30 Set 12 - Halls/Stairs/MCC - Final Survey M
A 1AD0013L10 |Set 13 - Remaining Ventilation - Dismantlement M
A 1ADO0O013L1A  Set 13 - System 1 Zone 1 - Dismantlement M
A 1AD0013L1B |Set 13 - System 2 Zone 1 - Dismantlement M
A 1AD0013L30 Set 13 - Ventilation - Final Survey M
A 1AD0014L10 |Set 14 - Outside Tanks - Dismantlement M
A 1AD0014L30 Set 14 - Outside Tanks - Final Survey M
A 1AD0015L10 |Set 15 - Exterior Offices - Dismantlement M
A 1AD0015L30 Set 15 - Exterior Offices - Final Survey M
A 1AD0016L10 Set 16 - Ancillary Bldgs - Dismantlement M
A 1AD0016L30 Set 16 - Ancillary Bldgs - Final Survey M
A 1AD11BAJ40 Installation of Breathing Air System M

p. 1of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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A 1AD11SRK40 |Installation of the ITC Il Size Reduction Equip M
A 1AD371L030 B371/374 Decommissioning Demolition Final Survey M
A 1AD371M000 B371/374 Decommissioning Demolition/Disposal M
A 1AFZZ10000 Operate PuSPS (01) Q
A 1AFZZ20000 Operate PuSPS (02) Q
A 1AH1004001 FYOO Salt Operations (2,800kg) Q
A 1AH1011001 |FYO1 Salt Operations (1,200 kg) Q
A 1AJ1012001 FYO01 SS&C Operations (2,400 kg) Q
A 1AJ1013001 FY01 SS&C POC Packaging (1,000 kg) Q
A 1AK371DRYA |FYO01 Dry Oper IDC370 LECO Operations (2,275 kg) Q
A 1AK371NONA FYO01 Dry Non-RCRA IDC Operations (1,920 kg) Q
A 1AK371NONB FY02 Dry Non-RCRA IDC Operations (305 kg) Q
A 1AK371RCRA FY02 Dry RCRA IDC Operations (3,876 kg) Q
A 1AQ0222000 Deactivate Vault Alarms in B371 M
A 1AQ31DR001 B371 Set 1 Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31DR006 B371 Set 6 Eval/Prep/Drain Non-actinide Liquids P
A 1AQ31DR012 B371 Set 4 Drain CWTS Tanks and Lines M
A 1AQ31DR0O2A B371 Set 2a Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31DR02B B371 Set 2b Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31DR0O4A B371 Set 4a Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31DR04B B371 Set 4b Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31DR0O5A B371 Set 5a Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31DR05B B371 Set 5b Eval/Prep/Drain Non-actinide Liquids M
A 1AQ31ST003 Set 3 B371 Mission Specific- Rm 3305 SNM Removal M
A 1AQ31ST004 Set 4 B371 Sub-Basement - Deactivation M
A 1AQ31ST005 Set5 B371 Utility & Dissolution - Deact/SNM Rem M
A 1AQ31ST010 Set 10 B371 Process/PuSPS - Deactivation M
A 1AQ31ST02A Set 2 B371 Main Aques Proc-GB Deactivation M
A 1AQ31STO6A Set 6 B371 Fluorination - Fog/SNM Removal M
A 1AW2011000 FYO0O Wet Combustibles Box N Go Q
A 1AW2011010 FYO01 Wet Combustibles Box N Go Q
A 1AW3206255 FYO0O0 Wet Repack Operations Q
A 1AW3206355 FYO01 Wet Repack Operations Q
A 1AW3206455 FY02 Wet Repack Operations Q
A 1AW351571A FYO0O Fluorides GB 32 Repack Operations/Mtce. Q
A 1AW351571B FYOL1 Fluorides GB 32 Repack Operations/Mtce. Q
A 1AW351572A FYO02 Fluorides GB 32 Repack Operations/Mtce. Q
B 1B07102500 | Equipment Stripout-CA rooms/1st floor M
B 1B07202500 Set 11 Misc. Systems Stripout M
B 1B07202505  Set 11 Stripout PL 105/106 M
B 1B07202605 | Set11 Stripout PL 101/103 M

p. 20f 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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p. 30f 19

1B07202705
1B07202805
1B07603500
1B07604500
1B07702500
1B07A02500
1B07B02500
1B07C02500
1B07D02500
1B07E02500
1B07F02500
1B07G02500
1B07H02500
1B07J02500
1B07K02500
1BAH310ASH
1BAH372ASH
1BAH373ASH
1BAH374ASH
1BAH378ASH
1BAH419ASH
1BAH420ASH
1BAH601ASH
1BAJ7070PS
1BB0O01303A
1BBDAOOO7A
1BBDAO0008J
1BKDDT0002
1BM4000191
1BM4000201
1BM4000211
1BRSNMO0165
1BRSNMO0167
1BRSNMO0168
1BRSNMO0170
1BRSNMO0173
1BRSNMO0174
1BRSNMO0176
1BRSNMO0178
1BRSNMO0183
1BRSNMO0184

Set 11 Stripout PL 102/104

Set 11 Stripout PL 107/108

707 Cluster Demolition

Final Status Survey

Equipment Stripout -Set 17-Type 2 Bldg
Glovebox and equipment stripout - Modu
Glovebox and equipment stripout - Modu
Glovebox and equipment stripout - Modu
Glovebox and equipment stripout - Modu
Glovebox and equipment stripout - Modu
Glovebox and equipment stripout - Modu
Equipment stripout - Module G

Equipment stripout - Module H

Glovebox and equipment stripout - Modu
Glovebox and equipment stripout - Modu
Processing IDC 310 - 946 KGs (Non-RCRA) - Mod D
Processing IDC 372 - 103 KGs (RCRA)
Processing IDC 373 - 60 KGs (RCRA)
Processing IDC 374 - 15 KGs (Non-RCRA) - Mod D
Processing IDC 378 - 284 KGs (RCRA)
Processing IDC 419 - 29 KGs (RCRA)
Processing IDC 420P - 19588 KGs (RCRA)
Processing IDC 601 - 1 KGs (Non-RCRA) - Mod D
707 Graphite Operations in Module D 2795 kgs
B778 Cluster Deactivation

Deactivation - Classified Matter Removal
Deactivation - Raschig Ring Removal
Deactivation - Cold Office Spaces

Size Reduce Classified Material (SRS)
Size Reduce Classified Material

Size Reduce Unclassified Material - (SRS)
SNM Holdup Removal - Module A
Deactivation - Mod A

SNM Holdup Removal - Module B
Deactivation - Mod B

SNM Holdup Removal - Module C
Deactivation - Module C

SNM Holdup Removal - Module J
Deactivation - Module K

SNM Holdup Removal - MOD C GB-C110
SNM Holdup Removal - Module K
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‘M’ denotes BCWP taken per individual activity.
‘P' denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1BRSNMO0187
1BRSNMO0188
1BRSNMO0193
1BRSNMO0201
1BRSNMO0203
1BRSNMO0205
1BRSNMO0206
1BRSNMO0208
1BRSNMO0209
1BRSNMO0210
1BRSNMO0211
1BRSNMO0213
1BRSNMO0214
1BRSNMO0216
1BRSNMO0217
1BRSNMO0311
1BRSNMO0505
1BRSNMO0510
1BRSNMO0515
1BRSNMEPL2
1BRSNMR162
1CAC71102
1CAC71112
1CAC71152
1CAC71162
1CAC71212
1CAC71222
1CAC71242
1CAC71252
1CAC71272
1CAC71282
1CAC71292
1CAC71302
1CAC71342
1CAC71352
1CAC71372
1CAC71382
1CAC71392
1CAC71402
1CAC71412
1CAC71422

SNM Holdup Removal - Module E
Deactivation - Module J

SNM Hold Up Removal - Room 146

SNM Holdup Removal - Module D
Deactivation - Module D

SNM Holdup Removal - Module F
Deactivation - Mod F

Deactivation - Mod G

SNM Holdup Removal - Module H
Deactivation - Mod H

SNM Holdup Removal - 2nd Floor & Cor.
SNM Holdup Removal - CA Rooms - B707
Deactivation - CA Rooms - B707

SNM Holdup Removal - 1st Floor Cor.
Deactivation - 1st Floor Cor.

Deactivation - 2nd Floor & Cor.

Vault Closure - Module H

Vault Closure - Module J

Vault Closure - Rm. 146 (x-y Retriever)
Deactivation - Module E

SNM Holdup Removal - JK Centerline

Tap & drain System 10, U Recovery - OY Leach
Tap & drain System 11, Anion Exchange, Rm 149
Tap & drain System 15, Residue Dissolution
Tap & drain System 16, Part V Leach

Tap & drain System 21, 12N Nitric Acid

Tap & drain System 22, HF

Tap & drain System 24, Incinerator Scrubber
Tap & drain System 25, HCI Scrubber

Tap & drain System 27, 2.0M KOH

Tap & drain System 28, 3M KOH

Tap & drain System 29, 6M KOH

Tap & drain System 30, 45% KOH

Tap & drain System 34, Acid Waste Lines
Tap & drain System 35, Caustic Waste Lines
Tap & drain System 37, House Vacuum 12
Tap & drain System 38, Freon 12, Rm 114
Tap & drain System 39, Process Steam

Tap & drain Sys. 40, Process Steam Condensate
Tap & drain System 41, Process Water

Tap & drain System 42, Process Cooling Water
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p. 40of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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C 1CAC74902 Tap & drain System 90, M
C 1CAC74912 Tap & drain System 91, M
C 1CAC74922 Tap & drain System 92, M
C 1CAC74932 Tap & drain System 93, M
C 1CAC74942 Tap & drain System 94, M
C 1CAC74952 Tap & drain System 95, M
C 1CAD71073 D & D Set 07, Rm 114, Glovebox #2 M
C 1CAD71123 D & D Set 12, Rm 114, G-boxes #8, #8E & #9 M
C 1CAD71223 D & D Set 22, Rm 149, G-boxes #33,-37,-38 & 39 M
C 1CAD71273 D & D Set 27, Rm 149, Old Glovebox #30 M
C 1CAD71363 D & D Set 36, Rms 146/146C, Gboxes MT-1 - MT-8 M
C 1CAD71433 D & D Set 43, Rms 180A, -C & -D M
C 1CAD71603 D & D Set 60, Rm 114, Line #1 M
C 1CAD71623 D & D Set 62, Rm 114, Lines #6 & #7 (Hydrofluor' M
C 1CAD71633 D & D Set 63, Rm 146A, G-Boxes #Sr-11 & #SR-12 M
C 1CAD71643 D & D Set 64, Rm 149, Process Room & C-Cell M
C 1CAD71653 D & D Set 65, Rm 149, Lines #43A, -B, -C & #43 M
C 1CAD71673 D & D Set 67, Rm 153 Process Area M
C 1CAD71683 D & D Set 68, Rm 174 Process Area M
C 1CAD71693 D & D Set 69, Rms 180B,-E,-F,-K, Old Sets 43B,-C M
C 1CAD71703 D & D Set 70, Annex, 309 Tank Area M
C 1CAD71713 D & D Set 71, B771 1st Floor Corridors M
C 1CAD71723 D & D Set 72, Labs, Rms 158 & 164 M
C 1CAD71743 D & D Set 74, Rm 200, Filter Plenum FU-1E M
C 1CAD71753 D & D Set 75, Second Flr, Filter Plenum FU-1 M
C 1CAD71773 D & D Set 77, 2nd Flr, Incinerator Filter Plenum M
C 1CAD71783 D & D Set 78, Main Filter Plenum M
C 1CAD71823 D & D Set 82, Rm 149, Size reduction (ITC 2-1) M
C 1CAD71833 D & D Set 83, Rm 181A, Size Reduction (ITC 1-2) M
C 1CAD71843 D & D Set 84, Rm 183, Size-Reduction (ITC 1-1) M
C 1CAD71AA2 | Area AA (Front Ofcs) Recon-Characterization M
C 1CAD71AA3 Area AA (Front Offices) Dismantlement M
C 1CAD71AA4 | Area AA (Front Ofcs) Structural Decontamination M
C 1CAD71AA5 Area AA (Front Offices) Final Survey M
C 1CAD71AA6  Area AA (Front Offices) Demolition M
C 1CAD71AB2 Area AB (Annex) Recon-Characterization M
C 1CAD71AB3 Area AB (Annex) Dismantlement M
C 1CAD71AB4 | Area AB (Annex) Structural Decontamination M
C 1CAD71AB5 Area AB (Annex) Final Survey M
Cc 1CAD71AB6 Area AB (Annex) Demolition M
C 1CAD71AC2  Area AC (Locker Rms) Recon-Characterization M

p.50f 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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C 1CAD71AC3 Area AC (Locker Rooms) Dismantlement M
C 1CAD71AC4  Area AC (Locker Rms) Structural Decontamination M
C 1CAD71AC5 | Area AC (Locker Rooms) Final Survey M
C 1CAD71AD2 Area AD (Maint. Shops) Recon-Characterization M
Cc 1CAD71AD3 |Area AD (Maintenance Shops) Dismantlement M
C 1CAD71AD4  Area AD (Maint Shops) Structural Decontamination M
C 1CAD71AD5 | Area AD (Maintenance Shops) Final Survey M
C 1CAD71AD6  Area AD (Maintenance Shops) Demolition M
C 1CAD71AE2 |Area AE (1stFIr, West) Recon-Characterization M
C 1CAD71AE3 Area AE (1st FIr, West, B771) Dismantlement M
C 1CAD71AE4  Area AE (1st Flr, West) Struct. Decontamination M
C 1CAD71AE5 Area AE (First Floor, West, B771) Final Survey M
C 1CAD71AF2  Area AF (1stFlIr, East) Recon-Characterization M
C 1CAD71AF3  |Area AF (1st Flr, East, B771) Dismantlement M
C 1CAD71AF4  Area AF (1st FIr, East) Struct. Decontamination M
Cc 1CAD71AF5 | Area AF (First Floor, East, B771) Final Survey M
C 1CAD71AG2 Area AG (Stack, Tunnel) Recon-Characterization M
C 1CAD71AG4  Area AG (Stack, Tunnels) Struct. Decontamination M
C 1CAD71AG5 Area AG (Stack & Tunnels) Final Survey M
C 1CAD71AG6 | Area AG (Stack & Tunnels) Demolition M
C 1CAD71AH2  Area AH (B771 2nd FIr) Recon-Characterization M
C 1CAD71AH3  Area AH (Second Floor, B771) Dismantlement M
C 1CAD71AH4  Area AH (2nd Floor) Structural Decontamination M
C 1CAD71AH5  Area AH (Second Floor, B771) Final Survey M
C 1CAD71AJ2 Area AJ (Outbuildings) Recon-Characterization M
C 1CAD71AJ3 Area AJ (Outbuildings) Dismantlement M
C 1CAD71AJ4 Area AJ (Outbuildings) Struct. Decontamination M
C 1CAD71AJ5 Area AJ (Outbuildings) Final Survey M
Cc 1CAD71AJ6 Area AJ (Outbuildings) Demolition M
C 1CAD71AL2 Area AL (B771 Struct.) Recon-Characterization M
C 1CAD71AL3 Area AL (B771 Structure) Dismantlement M
C 1CAD71AL4 Area AL (B771 Bldg) Structural Decontamination M
C 1CAD71AL5 Area AL (B771 Structure) Final Survey M
C 1CAD71AL6 Area AL (B771 Structure) Demolition M
C 1CAD71AN2  Area AN (IDEC) Recon-Characterization M
C 1CAD71AN3 Area AN (IDEC) Dismantlement M
C 1CAD71AN4  Area AN (IDEC) Structural Decontamination M
C 1CAD71AN5 Area AN (IDEC) Final Survey M
C 1CAD71AN6  Area AN (IDEC) Demolition M
C 1CAD74AM2 |Area AM (B774 Struct.) Recon-Characterization M
C 1CAD74AM3 Area AM (B774 Structure) Dismantlement M

p. 60of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1CAD74AM4

1CAD74AM5

1CAD74AM6

1DD0100MF1
1DD0200MF1
1DD0300MF1
1DD0400MF1
1DD0500MF1
1DD0600MF1
1DD0700MF1
1DD0800OMF1
1DD0900MF1
1DD1000MF1
1DD1100MF1
1DD1200MF1
1DD1300MF1
1DD1400MF1
1DD1500MF1
1DD1600MF1
1DD1800MF1
1DD1900MF1
1DD2000MF1
1DD2100MF1
1DD2200MF1
1DD2300MF1
1DD2400MF1
1DD2500MF1
1DD2600MF1
1DD2700MF1
1DD2800MF1
1DD2900MF1
1DD3000MF1
1DD3100MF1
1DD3200MF1
1DD3300MF1
1DD3400MF1
1DD3500MF1
1DD3600MF1
1DD3700MF1
1DD3800MF1
1DD3900MF1

Area AM (B774 BIdg) Structural Decontamination
Area AM (B774 Structure) Final Survey

Area AM (B774 Structure) Demolition

Comp Set 01 - Decom Rm 125 Dimensional Met GB
Comp Set 02 - Room 126,132,133,137B

Comp Set 03 - Hydraulic Oil Sys,2nd

Comp Set 04 - Part R131 Dline & Gbx

Comp Set 05 - Part R131 Dline & Gbx

Comp Set 06 - Part R131 Dline & Gbx

Comp Set 07 - Tanks 1103,1104,1106

Comp Set 08 - R120,131,Area 90,49,1

Comp Set 09 - Rm 134E excluding GBs

Comp Set 10 - Rm 134E GB505,509,751,752,

Comp Set 11 - Rm 134E GB746,747,748 and

Comp Set 12 - Rm 401, 403, 404, 405, 406

Comp Set 13 - Rm 402, 402A, 416, 416B, 4

Comp Set 14 - Rm 415,417 and associate

Comp Set 15 - Room 416A (Vault)

Comp Set 16 - Rm 426, 427, 427A and 428

Comp Set 18 - Rm 430 GB 360-362, 370-373, 368
Comp Set 19 - Rm 154A

Comp Set 20 - Rm 430 GB 401,402 Hood area and R
Comp Set 21 - Rm 430 GB 404, 408, 409, 426, 427
Comp Set 22 - Rm 430 GB 442-448,451,452,454,456
Comp Set 23 - Rm 430 GB 515, assoc R-Line and G
Comp Set 24 - Rm 430 GB756, 758-764 and Assoc M
Comp Set 25 - Room 430, RCRA areas 90.67, 95.01
Comp Set 26 - Tanks T1, T2, FL1-Room 430, RCRA
Comp Set 27 - Rooms 432, 432A,B,C,D, 440 and GB
Comp Set 28 - Room 433

Comp Set 29 - Room 437 GB Al, A2, A3 and associ
Comp Set 30 - Room 442 (Vault)

Comp Set 31 - Room 433 and NDT Line

Comp Set 32 - Rm 444, 446-450, 436 and RCRA are
Comp Set 33 - Room 445 and GB494, 495, 499-502
Comp Set 34 - Room 452 GB 522, 548, 022, 027, 0
Comp Set 35 - Room 452 GB 523-528, 530, 532, 53
Comp Set 36 - Room 452 and 475 GB 544 and 543 a
Comp Set 37 - Room 453, 454, and 460

Comp Set 38 - Rooms 455-457, 461 and 458

Comp Set 39 - Rooms 459 and 459A
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p. 70of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1DD4000MF1
1DD4100MF1
1DD4200MF1
1DD4300MF1
1DD4400MF1
1DD4500MF1
1DD4600MF1
1DD4700MF1
1DD4800MF1
1DD4900MF1
1DD5000MF1
1DD5100MF1
1DD5200MF1
1DD5300MF1
1DD5400MF1
1DD5500MF1
1DD5600MF1
1DD5700MF1
1DD5800MF1
1DD5900MF1
1DD6000MF1
1DD6100MF1
1DD6300MF1
1DD6400MF1
1DD6500MF1
1DD6600MF1
1DD6700MF1
1DD6800MF1
1DD6900MF1
1DD7000MF1
1DD7100MF1
1DD7200MF1
1DD7300MF1
1DD7400MF1
1DD7500MF1
1DD7600MF1
1DD7700MF1
1DD7800MF1
1DD7900MF1
1DD8000OMF1
1DD8100MF1

Comp Set 40 - Room 462 -A Vault

Comp Set 41 - Room 463 and GB A4-A9 and All
Comp Set 42 - Room 464, 477, 477A, 463A and 463
Comp Set 43 - Rooms 465 and 465A

Comp Set 44 - Rooms 466-472, 474 and 474D
Comp Set 45 - Rooms 473 and 476

Comp Set 46 - Room 478 - B Vault

Comp Set 47 - Rooms 479, 481-483, 483A, 483B an
Comp Set 48 - Kathabar System (excluding inside
Comp Set 49 - Modulab

Comp Set 50 - Rm 101-103, 103A, 104, 104A-C,E,
Comp Set 51 - GB in rooms 154A: 046, 495,496, 4
Comp Set 52 - Tanks T360 and T370, GB361 and 37
Comp Set 53 - Room 152 Vault, RCRA area 90.85
Comp Set 54 - Room 154, 154B, 155, 161B, 153 Do
Comp Set 55 - Tanks SRV3-5, GB0001, RCRA Area 9
Comp Set 56 - Room 161

Comp Set 57 - Room 156, 160, 159A, 159, 1598, 1
Comp Set 58 - Rooms 157, 158 and Dock 4

Comp Set 59 - Rooms 138, 139, 144, 147

Comp Set 60 - Rooms 146, 146A,B,C

Comp Set 61 - Room 135 (pilot FBI) RCRA area 49
Comp Set 63 - Rooms 118, 118A,B,C,D,E,F,G,H and
Comp Set 64 - SARF (area 512, 513, 515, 517, 51
Comp Set 65 - Room 150, 150A, 136, 127J and 141
Comp Set 66 - ASRF including RDA,MDA,TA ,J177,J
Comp Set 67 - Rooms 134, 123, 137, RCRA area 49
Comp Set 68 - Room 1, 127, 127A, 127B, RCRA are
Comp Set 69 - Tank T1A, T1B, T2A, T2B, T3 and a
Comp Set 70 - Room 230, 230A, 231, 231A, 232, 2
Comp Set 71 - Superdri air drying system 2d flo
Comp Set 72 - Glovebox dry air drying system 2d
Comp Set 73 - Remainder of 2d floor equipment n
Comp Set 74 - Building 702, 712, and 712A

Comp Set 75 - Building 781

Comp Set 76 - Building 701

Comp Set 77 - Chillers #2 and #3

Comp Set 78 - Misc. Unused Pipe

Comp Set 79 - Criticality Systems

Comp Set 80 - Zone 1

Comp Set 81 - Cargos
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p. 8of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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D 1DD8215000 Remove all B776/777 Project Foundations P
D 1DD8300MF1 Comp Set 83 - Zone and Building Utilities P
D 1DD8400MF1 Comp Set 84 - Set 84-Buried Eqmt & tam Floors P
E 1E4MILE455 444 Cluster Demo Complete P
E 1E4MILE518 443 Cluster Demo Complete P
E 1E4MILE605 440 Cluster Demo Complete P
E 1E88614006 B886 Demolition Complete P
E 1E88640030 886 Cluster Demo Complete P
E 1E8BMILE411 881 Cluster Demo Complete P
E 1E8MILE461 865 Cluster Demo Complete P
E 1EDD5017 B444 Demolition Complete P
E 1EED1161 B881 Demolition Complete P
E 1EED3017 B883 Demolition Complete P
E 1EED5017 B865 Demolition Complete P
E 1EENDISS Remaining ISS Clusters Demo Complete P
E 1EFD0031 B111 Demolition Complete P
E 1EFENDO2CL 111 Cluster Complete P
F 1FBCB43001 Ship B371 D&D LLW Waste FY01 (183 M3) M
F 1FBCB43002 |Ship B371 D&D LLW Waste FY02 (2324 M3) M
F 1FBCB43003 |Ship B371 D&D LLW Waste FY03 (4356 M3) M
F 1FBCB43004 | Ship B371 D&D LLW Waste FY04 (4356 M3) M
F 1FBCB43005 |Ship B371 D&D LLW Waste FYO5 (4,472 M3) M
F 1FBCB44001 Ship B444 D&D LLW Waste FYO1 (71.3 M3) M
F 1FBCB44002 |Ship B444 D&D LLW Waste FY02 (285.2 M3) M
F 1FBCB44003 Ship B444 D&D LLW Waste FY03 (572 M3) M
F 1FBCB44004 ' Ship B444 D&D LLW Waste FY04 (558 M3) M
F 1FBCB45001 | Ship B447 D&D LLW Waste FY02 (56 M3) M
F 1FBCB45002 | Ship B447 D&D LLW Waste FY03 (111.2 M3) M
F 1FBCB45003 | Ship B447 D&D LLW Waste FY04 (115.2 M3) M
F 1FBCB45004 | Ship B447 D&D LLW Waste FY05 (178 M3) M
F 1FBCB46001  Ship B559 D&D LLW Waste FY03 (636 M3) M
F 1FBCB46002 | Ship B559 D&D LLW Waste FY04 (864 M3) M
F 1FBCB47001 | Ship B707 D&D LLW Waste FY01 (124 M3) M
F 1FBCB47002 | Ship B707 D&D LLW Waste FY02 (1764 M3) M
F 1FBCB47003 | Ship B707 D&D LLW Waste FY03 (3448 M3) M
F 1FBCB47004 | Ship B707 D&D LLW Waste FY04 (3172 M3) M
F 1FBCB48001 |Ship 975 M3 LLW B771 D&D Waste FY0O0 M
F 1FBCB48002 | Ship 770 M3 LLW B771 D&D Waste FY01 M
F 1FBCB48003 |Ship 3,552 M3 LLW B771 D&D Waste FY02 M
F 1FBCB48004 | Ship 3,584 M3 LLW B771 D&D Waste FY03 M
F 1FBCB48005 |Ship 4,104 M3 LLW B771 D&D Waste FY04 M

p.90of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1FBCB49001
1FBCB49002
1FBCB49003
1FBCB50001
1FBCB50002
1FBCB50003
1FBCB50004
1FBCB51001
1FBCB51002
1FBCB51003
1FBCB51004
1FBCB52001
1FBCB52002
1FBCB53001
1FBCB54001
1FBCB54002
1FBCB55001
1FBCB56001
1FBCB56002
1FBCB57001
1FBCB57002
1FBCB57003
1FBCB57004
1FBCB57005
1FBCB57006
1FBCB57007
1FBCB58001
1FBCB58002
1FBCB59001
1FBCB59002
1FBCB60001
1FBCB61001
1FBCB62001
1FBCB63001
1FBCB63002
1FBCB64001
1FBCB65001
1FBCB65002
1FBCB66001
1FBCB66002
1FBCB67001

Ship 328 M3 LLW B774 D&D Waste FY02
Ship 281 M3 LLW B774 D&D Waste FY03
Ship 428 M3 LLW B774 D&D Waste FY04
Ship 449 M3 LLW B776 D&D Waste FY00
Ship 876 M3 LLW B776 D&D Waste FY01
Ship 5,580 M3 LLW B776 D&D Waste FY02
Ship 7,636 M3 LLW B776 D&D Waste FY03
Ship 215 M3 LLW B777 D&D Waste FY00
Ship 419 M3 LLW B777 D&D Waste FYO01
Ship 2,800 M3 LLW B777 D&D Waste FY02
Ship 3,832 M3 LLW B777 D&D Waste FY03
Ship 2105 M3 LLW B779 D&D Waste FY02
Ship 1089 M3 LLW B779 D&D Waste FY03
Ship 1,588 M3 LLW B865 D&D Waste FY05
Ship 258 M3 LLW B881 D&D Waste FY04
Ship 1,484 M3 LLW B881 D&D Waste FY05
Ship 2,432 M3 LLW B883 D&D Waste FY05
Ship 4,651 M3 Rest of Site LLW D&D FY04
Ship 4,572 M3 Rest of Site LLW D&D FYO05
Ship 819 M3 Routine Ops LLW Gen FY00
Ship 563 M3 Routine Ops LLW Gen FY01
Ship 514 M3 Routine Ops LLW Gen FY02
Ship 465 M3 Routine Ops LLW Gen FY03
Ship 308 M3 Routine Ops LLW Gen FY04
Ship 229 M3 Routine Ops LLW Gen FY05
Ship 40 M3 Routine Ops LLW Gen FY06

Ship 2,098 M3 ER Misc Foundation LLW FYO05
Ship 2,098 M3 ER Misc Foundation LLW FY06

Ship 2,609 M3 ER Unit 000-2 LLW FY05
Ship 2,609M3 ER Unit 000-2 LLW FY06
ER,468 M3 Unit 100-4 LLW Shipping
Ship 42 M3 ER Unit 400-4 LLW FY05
Ship 35 M3 ER Unit 400-7 LLW FY05
Ship 1433.5 M3 ER Unit 500-1 LLW FY05
Ship 1433.5 M3 ER Unit 500-1 LLW FY06
Ship 93.2 M3 ER Unit 500-4 LLW FY04
Ship 51 M3 ER Unit 600-1 LLW FY05
Ship 51 M3 ER Unit 600-1 LLW FY06
Ship 212.5 M3 ER Unit 600-4 LLW FY05
Ship 212.5 M3 ER Unit 600-4 LLW FY06
Ship 476 M3 ER Unit 800-6 LLW FY03
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‘M’ denotes BCWP taken per individual activity.
‘P' denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.
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F 1FBCB68001 | Ship 608 M3 ER Unit 700-2 LLW FY04 M
F 1FBCB69001  Ship 1,388 M3 ER Unit 700-7 LLW FY04 M
F 1FBCB70001 | Ship 444 M3 ER Unit 800-2 LLW FY05 M
F 1FBCB70002  Ship 444 M3 ER Unit 800-2 LLW FY06 M
F 1FBCB71001 Ship 313.5 M3 ER Unit 800-3 LLW FY05 M
F 1FBCB71002 Ship 313.5 M3 ER Unit 800-3 LLW FYO06 M
F 1FBCB72001 Ship 2,168 M3 ER Unit 900-1 LLW FY05 M
F 1FBCB73001 Ship 58 M3 ER Unit 400-3 LLW FY05 M
F 1FBCB73002 Ship 58 M3 ER Unit 400-3 LLW FY06 M
F 1FBCB74001 Ship 129.5 M3 ER Unit 400-8 LLW FY05 M
F 1FBCB74002 Ship 129.5 M3 ER Unit 400-8 LLW FY06 M
F 1FBCB75001 Ship 3,060 M3 ER Unit 000-3 LLW FY05 M
F 1FBCB76001 Ship 18 M3 ER Unit 400-1 LLW FY05 M
F 1FBCB77001 | Ship 142 M3 ER Unit 400-2 LLW FY05 M
F 1FBCB78001 Ship 11 M3 ER Unit 800-5 LLW FY05 M
F 1FBCB79001 Ship 6,144 M3 ER Unit 700-4 LLW FY05 M
F 1FBCB80001 Ship 9 M3 ER Unit 700-5 LLW FY05 M
F 1FBCB81001 Ship 22,952 M3 ER Unit 900-11LLW FY04 M
F 1FBCB81002 Ship 11,176 M3 ER Unit 900-11 LLW FY05 M
F 1FBCB82001 Ship 206 M3 ER Unit NE-2 LLW FY04 M
F 1FBCB83001 Ship 8,156 M3 ER Unit NE1 LLW FY03 M
F 1FBCB86001  Ship 238 M3 LLW, ER-Unit 000-4, FY04 M
F 1FBCB86002 Ship 238 M3 LLW, ER-Unit 000-4, FY05 M
F 1FBCB87001 Ship Legacy/Non-Leg LLW Waste FY02 (2974.91 M3) M
F 1FBCB87002 Ship Legacy/Non-Leg LLW Waste FY03 (3285.24 M3) M
F 1FBCB87003 Ship Legacy/Non-Leg LLW Waste FY04 (3921.04 M3) M
F 1FBCB87004 |Ship Legacy/Non-Leg LLW Waste FY05 (938.19 M3) M
F 1FBCB88001  Ship 459 M3 ER Unit 800-4 LLW FY03 M
F 1FBCB89001 | Ship 8,978M3 ER Unit 700-3 LLW FY05 M
F 1FBCB90001 | Ship B374 D&D LLW Waste FYO5 (54 M3) M
F 1FBCB91001 |Ship 1076 M3 Existing LLW Waste FYO01 M
F 1FBCB91002 Ship 1075 M3 Existing LLW Waste FY02 M
F 1FBCB93001 | NTS Disposal Flat Fee - FY02 M
F 1FBCB93002 | NTS Disposal Flat Fee - FY03 M
F 1FBCB93003 | NTS Disposal Flat Fee - FY04 M
F 1FBCB93004 NTS Disposal Flat Fee - FY05 M
F 1FBCC22335 Ship PCB Liquids & Solids Waste for Treatment M
F 1FBCC31001 |Ship 7 M3 of B371 D&D LLMW FY01 M
F 1FBCC31002 Ship 77 M3 of B371 D&D LLMW FY02 M
F 1FBCC31003 Ship 96 M3 of B371 D&D LLMW FY03 M
F 1FBCC31004 Ship 96 M3 of B371 D&D LLMW FY04 M

p.110of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1FBCC31005
1FBCC32001
1FBCC32002
1FBCC32003
1FBCC32004
1FBCC33001
1FBCC33002
1FBCC33003
1FBCC33004
1FBCC34001
1FBCC34002
1FBCC35001
1FBCC35002
1FBCC35003
1FBCC35004
1FBCC36002
1FBCC36003
1FBCC36004
1FBCC36005
1FBCC37001
1FBCC37002
1FBCC37003
1FBCC38001
1FBCC38002
1FBCC38003
1FBCC38004
1FBCC39001
1FBCC39002
1FBCC39003
1FBCC39004
1FBCC41001
1FBCC42001
1FBCC43001
1FBCC44001
1FBCC44002
1FBCC45001
1FBCC45002
1FBCC45003
1FBCC45004
1FBCC45005
1FBCC45006

Ship 102 M3 of B371 D&D LLMW FY05

Ship 116 M3 of B444 D&D LLMW FY02

Ship 231 M3 of B444 D&D LLMW FY03

Ship 238 M3 of B444 D&D LLMW FY04

Ship 95 M3 of B444 D&D LLMW FYO05

Ship 29 M3 of B447 D&D LLMW FY02

Ship 57 M3 of B447 D&D LLMW FY03

Ship 59 M3 of B447 D&D LLMW FY04

Ship 24 M3 of B447 D&D LLMW FY05

Ship 22 M3 of B559 D&D LLMW FY03

Ship 22 M3 of B559 D&D LLMW FY04

Ship 5 M3 of B707 D&D LLMW FY01

Ship 58 M3 of B707 D&D LLMW FY02

Ship 114 M3 of B707 D&D LLMW FY03

Ship 71 M3 of B707 D&D LLMW FYO04

Ship 13 M3 of B771 D&D LLMW FY01

Ship 19 M3 of B771 D&D LLMW FY02

Ship 20 M3 of B771 D&D LLMW FY03

Ship 22 M3 of B771 D&D LLMW FY04

Ship 10 M3 of B774 D&D LLMW FY02

Ship 10 M3 of B774 D&D LLMW FYO03

Ship 12 M3 of B774 D&D LLMW FY04

Ship 4 M3 of B776 D&D LLMW FY00

Ship 6 M3 of B776 D&D LLMW FY01

Ship 43 M3 of B776 D&D LLMW FY02

Ship 59 M3 of B776 D&D LLMW FYO03

Ship 2 M3 of B777 D&D LLMW FY00

Ship 4 M3 of B777 D&D LLMW FY01

Ship 20 M3 of B777 D&D LLMW FY02

Ship 28 M3 of B777 D&D LLMW FYO03

Ship 1,044 M3 of B885 D&D LLMW FY05
Ship 2,336 M3 of B881 D&D LLMW FYO05
Ship 1,512 M3 of B883 D&D LLMW FY05
Ship 52 M3 of Rest of Site D&D LLMW FY04
Ship 55 M3 of Rest of Site D&D LLMW FY05
Ship 133 M3 of Routine Ops LLMW Gen FY01
Ship 149 M3 of Routine Ops LLMW Gen FYO01
Ship 136 M3 of Routine Ops LLMW Gen FY02
Ship 123 M3 of Routine Ops LLMW Gen FY03
Ship 81 M3 of Routine Ops LLMW Gen FY04
Ship 79 M3 of Routine Ops LLMW Gen FY05

LT ZCEZELELELELZELELEEZEEZE(LEEEEZE(E(RZE(LELE(XELELE(kLLEkLxkLxkLxk kLKL

‘M’ denotes BCWP taken per individual activity.
‘P' denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1FBCC46001
1FBCC46002
1FBCC47001
1FBCC47002
1FBCC48001
1FBCC48002
1FBCC49001
1FBCC50001
1FBCC50002
1FBCC51001
1FBCC51002
1FBCC52001
1FBCC53001
1FBCC54001
1FBCC55001
1FBCC55002
1FBCC56001
1FBCC56002
1FBCC57001
1FBCC58001
1FBCC59001
1FBCC60001
1FBCC60002
1FBCC61001
1FBCC61002
1FBCC62001
1FBCC63001
1FBCC63002
1FBCC64001
1FBCC65001
1FBCC66001
1FBCC66002
1FBCC67001
1FBCC68001
1FBCC69001
1FBCC70001
1FBCC71001
1FBCC72001
1FBCC73001
1FBCC73002
1FBCC73003

Ship 2,683 M3 ER, Unit 000-2 LLM FY05
Ship 2,683 M3 ER, Unit 000-2 LLM FY06
Ship 234 M3 ER, Unit 000-4 LLM FY04

Ship 241 M3 ER, Unit 000-4 LLM FY05

Ship 93M3 of ER Unit 100-1 LLMW FY05
Ship 93 M3 of ER Unit 100-1 LLMW FY06
Ship 5 M3 of ER Unit 100-4 LLMW FYO05
Ship 9 M3 of ER Unit 400-7 LLMW FY05
Ship 9 M3 of ER Unit 400-7 LLMW FY06
Ship 159.5 M3 of ER Unit 500-1 LLMW FY05
Ship 159.5 M3 of ER Unit 500-1 LLMW FY06
Ship 94 M3 of ER Unit 500-4 LLMW FY04
Ship 1,152 M3 of ER Unit 500-3 LLMW FY05 (B559)
Ship 52 M3 of ER Unit 800-4 LLMW FY03
Ship 205.5 M3 of ER Unit 300-3 LLMW FY05
Ship 205.5 M3 of ER Unit 300-3 LLMW FY06
Ship 52.5 M3 of ER Unit 300-4 LLMW FY05
Ship 52.5 M3 of ER Unit 300-4 LLMW FY06
Ship 152 M3 of ER Unit 700-2 LLMW FY05
Ship 464 M3 of ER Unit 700-7 LLMW FY04
Ship 2,244 M3 of ER Unit 700-3 LLMW FY05
Ship 228 M3 of ER Unit 800-1 LLMW FY05
Ship 228 M3 of ER Unit 800-1 LLMW FY06
Ship 78.5 M3 of ER Unit 800-3 LLMW FYO05
Ship 78.5 M3 of ER Unit 800-3 LLMW FY06
Ship 382 M3 of ER Unit 900-1 LLMW FY05
Ship 3,764.5 M3 of ER Unit 400-3 LLMW FY05 B444
Ship 3,764.5 M3 of ER Unit 400-3 LLMW FY06 B444
Ship 1,177 M3 of ER Unit 000-3 LLMW FY05
Ship 18 M3 of ER Unit 400-1 LLMW FYO05
Ship 1,274 M3 of ER Unit 400-6 LLMW FY05
Ship 1,274 M3 of ER Unit 400-6 LLMW FY06
Ship 6 M3 of ER Unit 800-5 LLMW FYO05
Ship 609 M3 of ER Unit 700-4 LLMW FY05
Ship 1,386 M3 of ER Unit 700-5 LLMW FY04
Ship 11 M3 of ER Unit 700-11 LLMW FY05
Ship 54 M3 of ER Unit 000-1 LLMW FY03
Ship 3,320 M3 of ER Unit 900-11 LLMW FY02
Ship 370 M3 of ER Unit NE-1 LLMW FY04
Ship 1,357 M3 of ER Unit NE-1 LLMW FY05
Ship 987 M3 of ER Unit NE-1 LLMW FY06
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p. 130of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1FBCC74001
1FBCC75001
1FBCC77001
1FBCC78001
1FBCC78002
1FBCC78003
1FBCC78004
1FBCC78005
1FBCC78006
1FBCC79001
1FBCC79002
1FBCDLAOS5
1FBCDLBO055
1FBCDLCO55
1FBCDLDO055
1FBCDLEOS55
1FBCDLF055
1FBCDLGO055
1FBCDLHO055
1FBCDLIO55
1FBCDLJ055
1FBCDLKO055
1FBCDLLO55
1FBCDLMO055
1FBCDLNOS5
1FBCDLOO055
1FBCDLPO55
1FBCDLQO055
1FBCDLRO055
1FBCDRAO055
1FBCDRDO055
1FBCDRSO055
1FBCDRWO055
1FBCDRY055
1FBCN1AOQ055
1FBCN1A155
1FBCN1A255
1FBCN1BO055
1FBCN1B155
1FBCN1B255
1FBCN1CO055

Ship 382 M3 of ER Unit NE-2 LLMW FY04

Ship 15 M3 of ER Unit SW-2 LLMW FY03

Ship 378 M3 of B374 D&D LLMW FY05

Legacy & NON_Legacy LLM FYO01 (139.8 m3)
Legacy & NON_Legacy LLM FYO01 (807.6 m3)
Legacy & NON-Legacy LLM FY02 (2102.8 m3)
Legacy & NON-Legacy LLM FY03 (1851.7 m3)
Legacy & NON-Legacy LLM FY04 (447.6 m3)
Legacy & NON-Legacy LLM FY05 (177.2 m3)

Ship Existing LLMW (85m3) FYO1

Ship Existing LLMW (85 m3) FY02

Ship TRU Waste - Comb/Plastic Debris -777.74m3
Ship TRU Waste-Graphite Debris-Legacy 100.8m3
Ship TRU Waste - Metal Debris - Leg 809.58m3
Ship TRU Waste - Glass Debris - Legacy 139.04m3
Ship TRU Waste - Stab Pyrochem Salts 45.36m3
Ship TRU Waste - Cemented Resin - Leg 22.68m3
Ship TRU Waste - Mg Oxide - Legacy 96.81m3

Ship TRU Waste - Repkg Pyrochem Salts 483.63m3
Ship TRU Waste - Filter Debris - Leg 262.88m3

Ship TRU Waste - Insulation Debris- Leg 34.65m3
Ship TRU Waste-Leaded Rubber Gloves-Leg 48.09m3
Ship TRU Waste-Firebrick Pulverized,Fines 6.93m3
Ship TRU Waste - Incinerated Ash - Leg 246.75m3
Ship TRU Waste-Solid Aqueous Wst/Sludge 154.98m3
Ship TRU Waste - Solid Organic - Leg 153.09m3
Ship TRU Waste - Cement Inorg Process Sol 9.87m3
Ship TRU Waste-Sand, Slag & Crucible-Leg 12.39m3
Ship TRU Waste - Other Wastes - Legacy 73.29m3
Ship TRU Waste - Ash Residue 495.81m3

Ship TRU Waste - Dry Residues 203.91m3

Ship TRU Waste - Salt Residues1139.67m3

Ship TRU Waste - Wet Residue 497.28m3

Ship TRU Waste - Secondary Residues 196.77m3
Ship TRU Waste - Comb 37116.66m3

Ship TRU Waste - Comb 371 75.71m3

Ship TRU Waste - Comb 371 127.8m3

Ship TRU Waste - Glass 371 40.28m3

Ship TRU Waste - Glass 371 177.57m3

Ship TRU Waste - Glass 371 300.73m3

Ship TRU Waste - Metal 371 54.62m3
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‘M’ denotes BCWP taken per individual activity.
‘P' denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.
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F 1FBCN1C155 |Ship TRU Waste - Metal 371 241.47m3 P
F 1FBCN1C255 Ship TRU Waste - Metal 371 409.76m3 P
F 1FBCN1D055 Ship TRU Waste - Filter 371 6.96m3 P
F 1FBCN1D155 Ship TRU Waste - Filter 371 26.15m3 P
F 1FBCN1D255 |Ship TRU Waste - Filter 371 45.13m3 P
F 1FBCN1EO55 Ship TRU Waste - Misc 371 4.43m3 P
F 1FBCN1E155 Ship TRU Waste - Misc 371 16.45m3 P
F 1FBCN1E255 Ship TRU Waste - Misc 371 28.26m3 P
F 1FBCN2A255 Ship TRU Waste - Comb 374 30.79m3 P
F 1FBCN2B255 Ship TRU Waste - Glass 374 71.28m3 P
F 1FBCN2C255 Ship TRU Waste - Metal 374 99.33m3 P
F 1FBCN2D255 Ship TRU Waste - Filter 374 11.81m3 P
F 1FBCN2E255 Ship TRU Waste - Misc 374 6.96m3 P
F 1FBCN3A055 Ship TRU Waste - Comb 707 9.7m3 P
F 1FBCN3A155 Ship TRU Waste - Comb 707 61.58m3 P
F 1FBCN3A255 Ship TRU Waste - Comb 707 47.45m3 P
F 1FBCN3B055 Ship TRU Waste - Glass 707 23.83m3 P
F 1FBCN3B155 |Ship TRU Waste - Glass 707 144.67m3 P
F 1FBCN3B255 Ship TRU Waste - Glass 707 113.67m3 P
F 1FBCN3CO055 Ship TRU Waste - Metal 707 33.32m3 P
F 1FBCN3C155 Ship TRU Waste - Metal 707 196.76m3 P
F 1FBCN3C255 Ship TRU Waste - Metal 707 153.95m3 P
F 1FBCN3D055 Ship TRU Waste - Filter 707 4.43m3 P
F 1FBCN3D155 Ship TRU Waste - Filter 707 21.51m3 P
F 1FBCN3D255 |Ship TRU Waste - Filter 707 16.66m3 P
F 1FBCN3EO55 Ship TRU Waste - Misc 707 2.32m3 P
F 1FBCN3E155 | Ship TRU Waste - Misc 707 12.02m3 P
F 1FBCN3E255 Ship TRU Waste - Misc 707 9.7m3 P
F 1FBCN4A155 Ship TRU Waste - Combustables 774 2.53m3 P
F 1FBCN4A255 Ship TRU Waste - Combustables 774 4.85m3 P
F 1FBCN4B155 Ship TRU Waste - Glass 774 6.96m3 P
F 1FBCN4B255 Ship TRU Waste - Glass 774 12.02m3 P
F 1FBCN4C155 Ship TRU Waste - Metal 774 9.28m3 P
F 1FBCN4C255 Ship TRU Waste - Metal 774 16.66m3 P
F 1FBCN4D155 Ship TRU Waste - Filter 774 .84m3 P
F 1FBCN4D255 Ship TRU Waste - Filter 774 1.89m3 P
F 1FBCN4E155 Ship TRU Waste - Misc 774 .63m3 P
F 1FBCN4E255 |Ship TRU Waste - Misc 774 1.05m3 P
F 1FBCN5A055 Ship TRU Waste - Combustables 771 92.37m3 P
F 1FBCN5A155 | Ship TRU Waste - Combustables 771 101.65m3 P
F 1FBCN5A255 Ship TRU Waste - Combustables 771 153.95m3 P

p. 150f 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.
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1FBCN5B055
1FBCN5B155
1FBCN5B255
1FBCN5CO055
1FBCN5C155
1FBCN5C255
1FBCN5DO055
1FBCN5D155
1FBCN5D255
1FBCNSEO0S55
1FBCN5E155
1FBCNSE255
1FBCNG6AOS5
1FBCNGA155
1FBCN6A255
1FBCN6B055
1FBCN6B155
1FBCN6B255
1FBCN6CO055
1FBCN6C155
1FBCN6C255
1FBCN6DO055
1FBCN6D155
1FBCN6D255
1FBCNGEOS5
1FBCNG6E155
1FBCNGE255
1FBCN7AQ055
1FBCN7A155
1FBCN7A255
1FBCN7BO055
1FBCN7B155
1FBCN7B255
1FBCN7C055
1FBCN7C155
1FBCN7C255
1FBCN7D055
1FBCN7D155
1FBCN7D255
1FBCN7EO055
1FBCN7E155

Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste
Ship TRU Waste

- Glass 771 217.85m3
- Glass 771 237.04m3
- Glass 771 362.73m3
- Metal 771 296.3m3

- Metal 771 324.56m3
- Metal 771 495.38m3
- Filter 771 33.11m3

- Filter 771 35.64m3

- Filter 771 54.62m3

- Misc 771 18.98m3

- Misc 771 21.3m3

- Misc 771 33.11m3

- Comb 776 102.07m3
- Comb 776 149.52m3
- Comb 776 18.77m3
- Glass 776 241.68m3
- Glass 776 353.03m3
- Glass 776 42.6m3

- Metal 776 329.41m3
- Metal 776 481.04m3
- Metal 776 57.15m3

- Filter 776 35.64m3

- Filter 776 52.3m3

- Filter 776 6.96m3

- Misc 776 21.51m3

- Misc 776 32.9m3

- Misc 776 4.64m3

- Comb 777 71.07m3
- Comb 777 102.07m3
- Comb 777 12.02m3
- Glass 777 165.97m3
- Glass 777 244m3

- Glass 777 28.68m3
- Metal 777 227.34m3
- Metal 777 331.73m3
- Metal 777 40.28m3

- Filter 777 25.94m3

- Filter 777 37.75m3

- Filter 777 4.64m3

- Misc 777 14.34m3

- Misc 777 21.51m3
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‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.



EV/SV MASTER MATRIX

| Project| FeeActivity FeeAct_Description | EVType|
F 1FBCN7E255 |Ship TRU Waste - Misc 777 2.53m3 P

F 1FBCNB8A155 Ship TRU Waste - Comb 559 9.28m3 P

F 1FBCN8A255 Ship TRU Waste - Comb 559 14.34m3 P

F 1FBCN8B155 Ship TRU Waste - Glass 559 21.3m3 P

F 1FBCN8B255 Ship TRU Waste - Glass 559 35.43m3 P

F 1FBCN8C155 |Ship TRU Waste - Metal 559 28.47m3 P

F 1FBCN8C255 | Ship TRU Waste - Metal 559 47.45m3 P

F 1FBCN8D155 | Ship TRU Waste - Filter 559 2.53m3 P

F 1FBCN8D255 | Ship TRU Waste - Filter 559 4.85m3 P

F 1FBCN8E155 | Ship TRU Waste - Misc 559 2.32m3 P

F 1FBCN8E255 |Ship TRU Waste - Misc 559 2.53m3 P

F 1FCEES0100 eU Parts Shipment # 1 - Make Ready P/Q
F 1FCEL23200 Pu Parts Shipment #6 to LANL - Make Ready P/Q
F 1FCEM20100 |Unclassified Metal Shipment #1 - Make Ready P/IQ
F 1FCEO30100 Unclassified Oxide Shipment #1 - Make Ready P/Q
F 1FCES10400 Class. Pu Parts Shipment #4 to SRS - Make Ready P/Q
G 1G00020280 IHSS Group 000-2 Complete P

G 1G00030280 |IHSS Group 000-3 Complete P

G 1G00040280 IHSS Group 000-4 Complete P

G 1GOFDRO0045 OU-1 French Drain Removal Complete P

G 1G10050080 IHSS Group 100-5 Complete P

G 1G30020180 IHSS Group 300-2 Complete P

G 1G30050180 IHSS Group 300-5 Complete P

G 1G30060180 IHSS Group 300-6 Complete P

G 1G50020180 |IHSS Group 500-2 Complete P

G 1G50050280 IHSS Group 500-5 Complete P

G 1G50060180 |IHSS Group 500-6 Complete P

G 1G50070180 IHSS Group 500-7 Complete P

G 1G60050180 |IHSS Group 600-5 Complete P

G 1G60060180 IHSS Group 600-6 Complete P

G 1G70060180 |IHSS Group 700-6 Complete P

G 1G70080080 IHSS Group 700-8 Complete P

G 1G700A0180 |IHSS Group 700-10 Complete P

G 1G700C0180 |IHSS Group 700-12 Complete P

G 1G80060280 IHSS Group 800-6 Complete P

G 1G90020080 IHSS Group 900-2 Complete P

G 1G9AREA180 IHSS Group 900-Area Complete P

G 1GCK500310 |IA Plume Complete P

G 1GCM940070 IHSS Group SW-1 Complete P

G 1GCMMO05300 A5 Dam Complete P

G 1GCP100160 IHSS Group 000-5 Complete P
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‘M’ denotes BCWP taken per individual activity.
‘P' denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.



EV/SV MASTER MATRIX

| Project | FeeActivity |

FeeAct_Description

| EVType |

G 1GCPLF1145 IHSS Group SW-2 Complete P
G 1GEPER1660 IA Foundation Removals Complete P
G 1GER030280 |IHSS Group 300-3 Complete P
G 1GER040280 IHSS Group 300-4 Complete P
G 1GER161280 |IHSS Group 800-4 Complete P
G 1GER162280 IHSS Group 800-1 Complete P
G 1GER163280 |IHSS Group 800-3 Complete P
G 1GER164280 IHSS Group 800-5 Complete P
G 1GER167280 |IHSS Group 700-1 Complete P
G 1GER653280 IHSS Group 500-3 Complete P
G 1GER673280 IHSS Group 700-3 Complete P
G 1GER674280 IHSS Group 700-2 Complete P
G 1GER677280 IHSS Group 700-7 Complete P
G 1GER682280 |IHSS Group 800-2 Complete P
G 1GER691280 IHSS Group 900-1 Complete P
G 1GFB160270 |IHSS Group 100-2 Complete P
G 1GFB647280 IHSS Group 400-7 Complete P
G 1GFB648280 |IHSS Group 400-8 Complete P
G 1GFG631280 IHSS Group 300-1 Complete P
G 1GFK641280 |IHSS Group 400-1 Complete P
G 1GFK642280 IHSS Group 400-2 Complete P
G 1GFN643280 IHSS Group 400-3 Complete P
G 1GFP016280 IHSS Group 400-5 Complete P
G 1GFR000295 Interim CAD/ROD Complete P
G 1GFT611280 |IHSS Group 600-1 Complete P
G 1GGE161172 IHSS Group 900-11 Complete P
G 1GHC016270 |IHSS Group 100-1 Complete P
G 1GHE614280 IHSS Group 100-4 Complete P
G 1GHEG644280 |IHSS Group 400-4 Complete P
G 1GHE646280 IHSS Group 400-6 Complete P
G 1GHEG64A280 |IHSS Group 400-10 Complete P
G 1GHE651280 IHSS Group 500-1 Complete P
G 1GHEG654280 |IHSS Group 500-4 Complete P
G 1GHE664280 IHSS Group 600-4 Complete P
G 1GHE674280 IHSS Group 700-4 Complete P
G 1GHE675280 IHSS Group 700-5 Complete P
G 1GHE711280 IHSS Group 700-11 Complete P
G 1GHF100380 |IHSS Group 100-3 Complete P
G 1GHF600280 IHSS Group 600-2 Complete P
G 1GHF600380 |IHSS Group 600-3 Complete P
G 1GHF900380 IHSS Group 900-3 Complete P
p. 180of 19 ‘M’ denotes BCWP taken per individual activity.

‘P’ denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.



EV/SV MASTER MATRIX

| Project| FeeActivity | FeeAct_Description | EVType|
G 1GKA200065 IHSS Group 000-1 Complete P
G 1GNE130140 IHSS Group NE-1 Complete P
G 1GNE200250 IHSS Group NE-2 Complete P
G 1GNENWO0180 IHSS Group NE/NW Complete P
p. 190of 19 ‘M’ denotes BCWP taken per individual activity.

‘P’ denotes BCWP taken includes predecessors.
‘Q’ denotes BCWP taken per kilogram or 3013 container.



